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Show Details

Greetings all.

Please find below the daily progress report on work items contained within the recently approved
AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 assessment:

1) The south portion of the west side assessment of
cell E6 is ongoing. The operations layer of protective
stone located above the anchor trench was removed
to allow the liner material to be further investigated.
Assessment of damage in southern area was made on
Saturday 2/6. Areas to be repaired have been
identified. Repair work was able to commence on the
southern portion of the E6 liner slope beginning
today. The repair work seems to be limited to
restoring the geotextile to its originally constructed
condition. Access issues will cause the repairs to be
ongoing through Thursday if no additional damage is
discovered in this area.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: Due to access issues for the
concrete trucks caused by mud, the final wall pour
will occur on 2/9.

2) Box Culvert: The contractor continued working
on forming the transition structure from box culvert
invert to pipe invert. Rebar work on box culvert walls
is ongoing.

3) Pipe: Backfilling of HOBAS pipe will continue
through this week. Backfill consists of CLSM concrete.

Cell 6 Leachate Riser Restoration:
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1) Today the contractor spread additional wet
weather road base material in this area to improve
access to the leachate risers. We anticipate Cell E6
riser connections to commence on Wednesday.

2) The contractor was not able to remove mud and
water mixture from the area south of Cell E6 today,
as a result of the spreading activities noted in section
1.

Sediment Basin:

1) The contractor pumped 44,800 gallons of storm water from the sedimentation basin today,
which was sent to the WWTP for treatment and disposal. These activities are ongoing.

Evaluating possible hydraulic head below liner system:

1)  Perthe work plan submitted to EPA on 2/1/2011, we have drilled to depth at temporary
piezometer locations PZ-5 and PZ-6. No water was encountered at any time during the drilling. Since
no water was observed, temporary piezometers were not installed.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS - None
Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax

808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.
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Waste Management recycles enough paper every year to save 41 million trees. Please
recycle any printed emails.
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